

ENGINEERING CHANGE NOTICE

Date: 03.01.10		ECN #: 501			
Project No.: D306-642		Created By: [Signature]	Checked By: [Signature]		
Project Name: SKIDTUBE		Approved By: [Signature] (proj. manager)	Approved By: [Signature] (management if req'd) N/A		
Description of Change: RECEIVED ARGENTINA STC CTS-0212.12(A) 02/12/26 642 SKIDTUBES					
Notification/Acceptance	Affected	Authorization			
QA	✓	OK PER [Signature]			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		KJ	03.01.13	03.01.14 [Signature]
Update Pink File	✓		KJ	03.01.13	03.01.14 [Signature]
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	03.01.13	03.01.14 [Signature]
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	03.01.13	N/A # 03.01.14
Update QSI 036		✓			
Scan Documents	✓		KJ	03.01.13	03.01.13 [Signature]
Update MIS Database		✓			
Update Access Database	✓		KJ	03.01.13	03.01.13 [Signature]
Verification ARC	✓		LB	03.01.13	03.01.14 [Signature]
Notes:					
- A COPY OF THIS STC WILL BE ADDED TO ALL FUTURE KITS. - NO REQUIREMENT TO UPDATE KITS IN STOCK. - MIGHT TO SEND COPY TO CUSTOMERS WHO REQUESTED THIS APPROVAL.					

